

500-520 Pacific Highway, St. Leonards

Hutchinson Builders - Weekly Works Look Ahead
Contractors anticipated weekly look ahead



This is provided to assist community awareness with the upcoming works, is indicative only and construction circumstances & weather may change the schedules

From - To		09/02/20 - 16/02/20																							
Monday - Friday		Scheduled Works Concrete Pumping Concrete Pouring Concrete Finishing* Material deliveries including reinforcement, formwork and concrete supply Scaffold Construction (AMA Perimeter Scaffold underway) Precast panel deliveries and placement. Reo placement and tying. Formwork Construction (sawing and hammering) Core Jumpform Jumping Infrastructure Works (Water Connections NCLSN ST)																							
		*Works are programmed to only occur during normal working hours however works may continue outside of the normal working hours if required due to unforeseen delays																							
		Out of Working Hours Works																							
Saturday		Scheduled Works General Site Construction and Clean Up Reo Place and Fix Precast Delivery and Lifting Core Jumping																							
Sunday		No Works (unless emergency)																							
		7am	730am	8am	830am	9am	930am	10am	1030am	11am	1130am	12pm	1230pm	1pm	130pm	2pm	230pm	3pm	330pm	4pm	430pm	5pm	530pm	6pm	
Mon-Fri	Working Hours																								
	High Noise																								
Saturday	Working Hours																								
	High Noise																								
Sunday	Working Hours																								
	High Noise																								

Working Hours >>> Foundation & Building activities, concreting, services

High Noise >>> Sawing and Hammering of Formwork Materials

Saturday >>> Foundation & Building activities

Prepared by (HB):	Mitch Freeman
Business hours contact name / mobile (HB)	Nikolas Cox 0447 665 959 / Mitch Freeman 0437 893 862
After hours contact name / mobile (HB)	Nikolas Cox 0447 665 959 / Mitch Freeman 0437 893 862
Community 24 Hr Number	1800 290 593

Date (HB):	07/02/2020
------------	------------