

500-520 Pacific Highway, St. Leonards

Hutchinson Builders - Weekly Works Look Ahead
Contractors anticipated weekly look ahead

This is provided to assist community awareness with the upcoming works, is indicative only and construction circumstances & weather may change the schedules



From - To		01/12/2019 - 08/12/2019																						
Monday - Friday		Scheduled Works Concrete Pumping Concrete Pouring Concrete Finishing* Material deliveries including reinforcement, formwork and concrete supply Scaffold Construction Precast panel deliveries and placement. Reo placement and tying. Formwork Construction (sawing and hammering) Core Jumpform Jumping Note: Applications are in place for the development and use of a workzone to the Pacific Highway for use from 04/12/19. *Works are programmed to only occur during normal working hours however works may continue outside of the normal working hours if required due to unforeseen delays.																						
		Out of Working Hours Works																						
Saturday		Scheduled Works Concrete Pouring and Formwork Construction Precast Delivery and Lifting Core Jumping																						
Sunday		No Works (unless emergency)																						
		7am	730am	8am	830am	9am	930am	10am	1030am	11am	1130am	12pm	1230pm	1pm	130pm	2pm	230pm	3pm	330pm	4pm	430pm	5pm	530pm	6pm
Mon-Fri	Working Hours																							
	High Noise																							
Saturday	Working Hours																							
	High Noise																							
Sunday	Working Hours																							
	High Noise																							

Working Hours >>> Foundation & Building activities, concreting, services

High Noise >>> Sawing and Hammering of Formwork Materials

Saturday >>> Foundation & Building activities

Prepared by (HB):	Mitch Freeman
Business hours contact name / mobile (HB)	Nikolas Cox 0447 665 959 / Mitch Freeman 0437 893 862
After hours contact name / mobile (HB)	Nikolas Cox 0447 665 959 / Mitch Freeman 0437 893 862
Community 24 Hr Number	1800 290 593

Date (HB):	29/11/2019
-------------------	------------